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                  ITEM  027 
 

REPORT/RECOMMENDATION TO THE BOARD OF SUPERVISORS 
OF SAN BERNARDINO COUNTY, CALIFORNIA 

AND RECORD OF ACTION 
 

May 6, 2003   
  
  
FROM:  KEN A. MILLER, Director 
  Department of Public Works - Transportation 
 
SUBJECT: EXTENSION OF TIME, TRACT 12217, BIG BEAR LAKE AREA 
 
RECOMMENDATION:   
 
1) Accept increase of Water Performance Security from $820,000 to $864,000 and Water Labor and 

Material Security form $410,000 to $432,000. 
 
2) Approve an twelve (12) month extension of time to December 19, 2003 to complete the “road and 

drainage”, “water” and “sewer” improvements required for Tract 12217 located in the Big Bear lake 
area. 

 
BACKGROUND INFORMATION:  Agreements and securities including performance securities and labor 
and materials securities, were accepted by Board action on December 19, 2000 to guarantee the 
construction of the required road, drainage, water and sewer facilities for Tract 12217 located southerly of 
the intersection of North Shore Drive and Canyon Road in the Big Bear Lake area.  The principal originally 
agreed to complete the required improvements by December 19, 2002.  The required improvements are 
not complete at this time and the principal has cited changes in project financing as the reason for 
requesting an extension of time.  The extension will allow the principal additional time to complete the 
required road, drainage, water and sewer improvements.  The principal has paid the required time 
extension-processing fee.  County Policy for improvement Security/Bonding, approved on June 3, 1991, 
allows for extensions, of time where there are extenuating circumstances.  This Department is satisfied that 
the secured amounts are sufficient to complete the construction of the required road and drainage 
improvements and therefore, recommends approval of this extension of time.  The agreement principal is 
Marina Point Development Associates, 3585 Fourth Avenue, San Diego, CA 92103.  Board approval for all 
time extensions is required, as stated in the County’s Policy for Improvement Security/Bonding approved 
on September 16, 1985 and amended June 3, 1991. 
 
REVIEW BY OTHERS:  This item was reviewed by Deputy County Counsel Charles S. Scolastico on April  
17, 2003, and by the County Administrative Office (Tom Forster, Administrative Analyst) on April 27, 2003. 
 
FINANCIAL IMPACT:  The securities for this development, “road and drainage”, “water” and “sewer” 
Performance Securities, in the amounts of $436,500 (Surety), $864,000 (Surety) and $168,000 (Surety), 
respectively, and Labor and Material Securities in the amount of $218,250 (Surety), $432,000 (Surety) and 
$84,000 (Surety), respectively, are adequate and the required improvements are to be constructed at no 
direct cost to the County. 
 
SUPERVISORIAL DISTRICT(S):  3rd 
 
PRESENTER:  Ken A. Miller, 387-7906 
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